

Heart Disease Analysis using Tableau

TEAM ID	SWTID-2026-8531
PROJECT TITLE	Heart Disease Analysis using Tableau
MAX MARKS	1 MARK

CHAPTER – V

PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks

Milestone	Activity	Duration
1	Smart Bridge Live Sessions	18 Days
2	Data Collection & Connectivity	2 Days
3	Data Preparation	1 Day
4	Dashboard & Story Development	1 Day
5	Tableau Public Publishing	1 Day
6	Web Integration	2 Days
7	Documentation	3 Days
8	Demo Video Creation	2 Days
9	Project Deployment	2 Days

Milestone 1: Smart Bridge Training Completion (18 Days)

Tasks:

- Attend all Smart Bridge live sessions.
- Learn Tableau fundamentals and data visualization concepts.
- Understand dashboard and story creation.

Milestone 2: Data Collection & Connectivity (2 Days)

Tasks:

- Collect the heart disease dataset.
- Verify dataset quality and completeness.
- Connect the dataset to Tableau.
- Validate data fields and data types.

Milestone 3: Data Preparation (1 Day)

Tasks:

- Clean missing and duplicate records.
- Format and organize data.
- Create calculated fields if required.
- Prepare the final dataset for analysis.

Milestone 4: Dashboard & Story Development (1 Day)

Tasks:

- Create worksheets and charts.
- Design interactive dashboards.
- Develop Tableau Story with analytical insights.
- Test dashboard functionality.

Milestone 5: Tableau Public Publishing (1 Day)

Tasks:

- Publish dashboards and stories to Tableau Public.
- Verify dashboard accessibility and sharing options.
- Generate dashboard links for integration.

Milestone 6: Web Integration (2 Days)

Tasks:

- Develop Flask web application.
- Embed Tableau dashboards into web pages.
- Verify dashboard loading and performance.

Milestone 7: Documentation (3 Days)

Tasks:

- Prepare project report.
- Create Data Flow Diagram (DFD).
- Create Architecture Diagram.
- Develop Customer Journey Map.
- Write methodology, results, and conclusion.

Milestone 8: Demo Video Creation (2 Days)


Tasks:

- Prepare project presentation script.
- Record dashboard demonstration.
- Explain project workflow and results.
- Edit and finalize the demo video.

Milestone 9: Project Deployment (2 Days)

Tasks:

- Deploy the Flask application.
- Verify Tableau dashboard integration.
- Perform final testing and bug fixing.
- Complete project submission.



ALPHA
— INNOVATORS —
—

