

Heart Disease Analysis using Tableau

TEAM ID	SWTID-2026-8531
PROJECT TITLE	Heart Disease Analysis using Tableau
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

Sprint	Activity	Duration
Sprint 1	Smart Bridge Live Sessions	18 Days
Sprint 2	Data Collection	1 Day
Sprint 3	Data Connectivity	1 Day
Sprint 4	Data Preparation & Cleaning	1 Day
Sprint 5	Dashboard and Story Creation	1 Day
Sprint 6	Tableau Public Upload	1 Day
Sprint 7	Web Integration	2 Days
Sprint 8	Documentation Preparation	3 Days
Sprint 9	Demo Video Creation	2 Days
Sprint 10	Project Deployment	2 Days

Sprint 1: Smart Bridge Live Sessions (18 Days)

- Attend Smart Bridge training sessions.
- Learn Tableau fundamentals.
- Understand data visualization concepts.
- Learn dashboard and story creation.
- Receive project guidance and mentoring.

Sprint 2: Data Collection (1 Day)

- Gather heart disease dataset.
- Verify data quality and completeness.

Sprint 3: Data Connectivity (1 Day)

- Connect dataset to Tableau.
- Validate data import and field mapping.

Sprint 4: Data Preparation (1 Day)

Heart Disease Analysis using Tableau

- Clean missing and duplicate values.
- Format and organize data for analysis.

Sprint 5: Dashboard & Story Creation (1 Day)

- Create worksheets and visualizations.
- Design dashboards and Tableau stories.

Sprint 6: Tableau Public Upload (1 Day)

- Publish dashboards to Tableau Public.
- Verify dashboard accessibility.

Sprint 7: Web Integration (2 Days)

- Integrate Tableau dashboard into Flask website.
- Test dashboard responsiveness and functionality.

Sprint 8: Documentation (3 Days)

- Prepare project report.
- Create DFD and architecture diagram.
- Develop customer journey map and project documentation.

Sprint 9: Demo Video Creation (2 Days)

- Record project demonstration.
- Edit and finalize the demo video.

Sprint 10: Project Deployment (2 Days)

- Deploy the web application.
- Perform final testing and validation.
- Complete project submission.

Total Duration

- Smart Bridge Live Sessions: 18 Days
- Project Development: 14 Days
- Total Project Duration: 32 Days